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Radiogram No. 7412u                Form 24 for 04/10/08 
Soyuz TMA-12 Docking to DC1  

GMT CREW ACTIVITY  
09:00-09:10 ISS-16 Morning Inspection, FE-2 
09:00-13:00 ISS-17,SFPVC Soyuz ODF Ops 
09:10-09:40 ISS-16 Post-sleep 
09:40-10:30 ISS-16 BREAKFAST 
10:30-11:00 FE-1,CDR Work prep.  
10:30-10:35 FE-2 Activation of A31P Laptop 
10:35-10:40 FE-2 Radio deactivation in SM 
10:40-11:00 FE-2 Prep for Work 
11:00-11:15 FE-1,CDR,FE-2 Daily Planning Conference (S-band) 

11:15-11:30 CDR SM TV System activation to receive TV from Soyuz and transmit TV via 
Ku-band  

11:15-11:25 FE-2 Prep for Work 
11:30-11:35 FE-1 Set Cryogem-03M to + 4 С  
11:30-13:00 CDR ISS-MCC TV. Soyuz docking video downlink via Ku-band  
11:40-11:50 FE-1 Configuring comm for Soyuz docking  
11:50-11:55 FE-2 Connect LAB1D6 rack to LTL before CDRA activation 
11:50-13:00 FE-1 Soyuz / ISS approach monitoring  
12:05-12:20 FE-2 IWIS Installation 
12:20-12:50 FE-2 ELITE. ER2 Rack Setup 
12:50-14:20 FE-2 Physical Exercise (RED) 
13:05-13:20 CDR Terminate video downlink via Ku-band  
13:15-13:20 FE-1 On MCC Go Move DC-Soyuz PEV to ELECTRICAL CONTROL 

13:20-13:35 CDR Removal of test equipment used for Ku-band TV downlink (post-Soyuz 
222 docking) 

13:20-13:35 FE-1 Hardline Soyuz/ISS Comm (post-docking) 
13:35-14:35 FE-1 Physical Exercise (TVIS), day 1 
13:35-13:50 CDR Crew prep for PAO 
13:40-14:10 ISS-17 Set up two space suits for drying  
13:50-14:50 CDR Physical Exercise (CEVIS) 
14:35-15:50 CDR-17,FE-1-17 Soyuz 222 - DC1 Interface Leak Check  
14:50-15:50 FE-2 Physical Exercise (CEVIS) 
15:15-15:30 FE-1 PAO TV coverage prep. (То=15:42, Т1,Т2,Т3 from СПП)  
15:40-15:50 CDR IWIS data transfer 
15:50-16:10 . ISS-MCC TV.Soyuz-DC1 Transfer Hatch Opening, VC Arrival TV PAO  
16:10-16:30 CDR-17,FE-1-17 Installing quick release screw clamps  
16:10-16:20 FE-1 Soyuz post-docking comm reconfig 
16:30-16:55 . Safety Briefing (S-band) 
16:55-17:05 CDR Cleanup ops after VC Arrival TV PAO  
16:55-17:00 SFPVC SLEEP - Donning Actiwatch, VC SFP 
16:55-17:10 FE-2 CEVIS teardown 
16:55-17:20 CDR-17 Soyuz transfers  
16:55-17:05 FE-1-17 Terminate drying suits 1,2 
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17:00-17:20 FE-1 ASTROVACCINE. Transfer from Soyuz, set up in SM, and photography 
17:05-17:10 CDR Disconnect Display and Control Panel (DCP) power cable 
17:05-17:20 FE-1-17 Drying Spacesuit 3: start, and setting up 1st pair of gloves for drying  
17:10-17:20 FE-2 Elite-S2 – camcorder set up 
17:20-17:50 FE-1-17 LUNCH 

17:20-18:20 SFPVC,CDR-17, 
ISS-16 LUNCH 

17:50-17:55 FE-1-17 Terminate drying the first pair of gloves and start drying the second pair 
17:55-18:20 FE-1-17 LUNCH 
18:20-19:20 CDR Cleaning Node2/Lab ventilation system 
18:20-19:20 CDR-17 Soyuz 222 deactivation  
18:20-18:45 FE-2 Elite-S2 – test camera installation 
18:20-19:20 SFPVC,FE-1 VC SFP Familiarization with ISS  
18:25-18:30 FE-1-17 Terminate drying the second pair of gloves  

18:30-18:50 FE-1-17 CONJUGATION. Transfer from Soyuz and setup in thermostatic 
chamber at +4 degrees C  

18:45-19:30 FE-2 Elite-S2 – test preparation 
18:50-19:05 FE-1-17 PLAZMIDA. Transfer and stow hardware in SM  

19:05-19:25 FE-1-17 BIOEMULSION. Transfer and stow bioreactor in the Cryogem-03"(+4 
degrees C)  

19:20-19:25 FE-1 BIOEMULSION. Photography during experiment ops  
19:20-20:20 CDR-17 Soyuz transfers  
19:20-19:40 SFPVC KAP01. Transfer from Soyuz and set up in SM for exposure  
19:20-19:35 CDR Measure airflow from the AL to NOD1 IMV Fan 

19:25-19:50 FE-1-17 BIOEMULSION. Setup bioreactor in thermostatic container and activate 
cultivation mode   

19:30-20:30 FE-2 Elite-S2 - calibration 
19:30-19:40 FE-1 KAP01. Photography of SM exposure setups  
19:40-20:20 SFPVC KAP02. Transfer from Soyuz and set up for exposure  
19:40-19:45 FE-1 BIOEMULSION. Photography during experiment ops  
19:50-20:05 FE-1-17 Terminate drying the 3rd suit, start drying the third pair of gloves  
19:50-20:05 CDR Verify ИП-1 Flow Meter Positions  
19:50-20:10 FE-1 IMS Update  
20:05-20:20 CDR ELITE-S2-- calibration 
20:05-20:20 FE-1-17 ANTIGEN. Transfer and set up Bioecology Container #13 
20:10-20:20 FE-1 KAP02. Photography during kit set up  
20:20-20:35 FE-1 Installing removable HDD on RSK2 Laptop  
20:20-20:50 SFPVC Checkout of installed removable HDD on RSK2 Laptop  
20:20-21:00 CDR СОЖ Maintenance  
20:30-22:00 FE-2 Elite-S2 – test ops 
20:35-20:40 FE-1-17 Terminate drying the third pair of gloves  

20:40-22:40 CDR-17,FE-1 IELK replacement in Soyuz, relocation of seat liners. Transfer thermal 
protection jackets from Soyuz 221 to ISS RS. Update the IMS.  

20:40-21:10 FE-1-17 LAKTOLEN, ARIL, ОЧБ. Transfer Bioecology Containers P/N 18 and 6-
1 from Soyuz to SM  
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21:05-21:15 CDR Start EMU METOX Regeneration 

21:10-22:10 FE-1-17 Cryogem-03M. Set up config and activate the hardware in the 
thermostatic mode  

21:10-22:10 SFPVC Evening work prep 
21:15-21:25 CDR Elite-S2 - history photos 
21:25-21:30 CDR MPC Activation for HDTV Playback 
21:30-22:30 CDR Physical Exercise (TVIS) 
22:00-22:30 FE-2 Elite-S2 – test camera stowage 
22:10-22:35 FE-1-17 Evening work prep 
22:30-22:35 CDR MPC Deactivation 
22:30-22:45 FE-2 CEVIS set up 
22:35-22:40 FE-1-17,CDR Transferring TVIS, RED, and HRM data to MEC 
22:40-22:55 FE-1-17 Report prep 
22:40-00:10 SFPVC KAP03. Transfer from Soyuz, set up in SM, start the experiment  
22:40-22:55 FE-1,CDR-17 Stow suits and gloves after drying  
22:45-22:55 CDR,FE-2 Report prep 

22:55-23:10 ISS-16,CDR-17, 
FE-1-17 Daily Planning Conference (S-band) 

23:10-23:30 ISS-17,CDR,FE-2 Evening work prep 
23:10-23:25 FE-1 KAP03. Bioreactor set up and activation video  
23:30-00:00 ISS-16,ISS-17 DINNER 
00:00-00:30 ISS-16,ISS-17 Daily food prep 
00:10-01:30 SFPVC Pre-sleep 
00:30-01:30 ISS-16,ISS-17 Pre-sleep 
01:30-10:20 . SLEEP 
Task List FE-1 ТБУ (Universal Bioengineering Thermostat). Temperature check  
Notes: 
1. See OSTP for references to US activities. 
2. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
End of Radiogram 


